

Change Orders (UW)						
Change Order						
Name	Cost	Category	Owner Status	Funded in Draws	Draw #	
001 - Excavation	\$29,110.56	3-Excavation	Contract Needed	\$29,110.56	100.00%	1
001-2 - Helical Piers - Expose piers and import soil	\$115,342.54	3-Excavation	Contract Needed	\$115,342.54	100.00%	5
002 - Missing Footings	\$23,273.00	TG,FND,SLAB, 15-StructuralSteel	Approved	\$23,273.00	100.00%	5,4 Steel charge couldn't be separated, but I believe it was in draw 4
003 - Sheer Walls	\$3,936.00		Approved			
005 - Land Lease	\$55,000.00	12-TurnkeyFraming	Contract Needed	\$33,000.00	60.00%	4,5,6,7
007 - Store Front Doors	\$10,732.75	20-ExteriorDoors	Approved		0.00%	
008 - Exterior Doors & Windows	\$171,608.58	18-Windows	Approved	\$8,904.00	5.19%	7
009 -A2L Lineset and Shaft	\$65,992.00	23-HVAC, 33-Sheetrock	Approved	\$0.00	0.00%	
012 - 25th Street Sewer Line	\$104,291.12	3-Excavation	Approved		0.00%	
013 - Plumbing Supply Credit	-\$28,086.64	22-Plumbing			0.00%	
015 - Elevator Storage & Install	\$61,837.25	19-Elevator	Approved		0.00%	
018 - Venting Lineset Chases	\$16,089.00	23-HVAC	Approved			
021 - Trash chute Wash Down	\$750.00	22-Plumbing	Approved			
Q22 - 25th Street Sidewalk	\$31,185.00		Approved			
Q25 - Brick Upgrades	\$80,662.00		Approved			
Q26 - Framing Walls for Stairs and Retail	\$4,141.64					
CO Total	\$745,864.80					
Contingency	\$268,000.00					
Funds Needed	\$477,864.80			\$209,630.10	28.11%	
Developer Costs						
Non-Rich Dev East Building Framing Upgrade	\$23,545.50					
Ambient Smart Home Devices	\$35,145.00					
Security Cameras (50% Remaining)	\$12,820.50					
Amenities Equipment	\$10,222.81					
Gym Equipment/Courtyard Amenities	\$30,000.00					
Dev Costs Total	\$111,733.81					
Amenities Budget in Contract	-\$25,000.00					
	\$86,733.81					
Pending Change Orders						
011 - Transformer Vault Relocation	\$49,754.00	3-Excavation	Waiting on Signature			
016 -Engineer Beam Changes	\$8,679.45	15-StructuralSteel	Pending Approval			
	\$58,433.45					

Change Orders (UW)		
Change Order		
Name	Cost	Category
001 - Excavation	\$29,110.56	3-Excavation
001-2 - Helical Piers - Expose piers and import S	\$115,342.54	3-Excavation
002 - Missing Footings	\$23,273.00	4-FTG,FND,SLAB, 15-StructuralSteel
003 - SheerWalls	\$3,936.00	
005 - Land Lease	\$55,000.00	12-TurnkeyFraming
007 - Store Front Doors	\$10,732.75	20-ExteriorDoors
008 - Exterior Doors & Windows	\$171,608.58	18-Windows
009 -A2L Lineset and Shaft	\$65,992.00	23-HVAC, 33-Sheetrock
012 - 25th Street Sewer Line	\$104,291.12	3-Excavation
013 - Plumbing Supply Credit	-\$28,086.64	22-Plumbing
015 - Elevator Storage & Install	\$61,837.25	19-Elevator
018 - Venting Lineset Chases	\$16,089.00	23-HVAC
021 - Trash Chute Wash Down	\$750.00	22-Plumbing
022 - 25th Street Sidewalk	\$31,185.00	Site Concrete
025 - Brick Upgrades	\$80,662.00	Brick
CO Total	\$741,723.16	
Contingency	\$268,000.00	
Funds Needed	\$473,723.16	
Developer Costs		
Non-Rich Dev East Building Framing Upgrade	\$23,545.50	
Ambient Smart Home Devices	\$35,145.00	
Gym Equipment/Courtyard Amenities	\$36,000.00	
Dev Costs Total	\$94,690.50	
Amenities Budget in Contract	-\$25,000.00	
	\$69,690.50	

Pending Change Orders		
011 - Transformer Vault Relocation	\$49,754.00	3-Excavation
016 -Engineer Beam Changes	\$8,679.45	15-StructuralSteel
	\$58,433.45	

Unapproved change orders billed			
Draw	Subcontractor	Description	Amount
5	Meraki	Welded Hold Down Straps	625