

INVOICE



Bill To

Hunter Landing
387 W 12th Street
Ogden, UT

Gm Custom Exteriors LLC

4560 W 5780 S
Kearns, Ut 84118
Phone: (801) 448-4713
Email: gmcustomexteriors@gmail.com
Web: gmcustomexteriors.com

Payment terms Due upon receipt

Invoice # 305

Date 08/07/2023

Description	Total
Scaffolding rental Rental of the scaffolding that was removed on June 18, 2023.	\$4,100.25
Subtotal	\$4,100.25
Total	\$4,100.25

By signing this document, the customer agrees to the services and conditions outlined in this document.

Makers Line LLC



AIA Document G701S™-2017

Change Order, Contractor – Subcontractor Version

PROJECT:

Hunters Landing
407 W 12th Street
Ogden, UT 84044

CONTRACT INFORMATION:

Contract for: GM Custom Exteriors LLC
Date: March 18, 2022

CHANGE ORDER INFORMATION:

Change Order Number: 004
Date:

CONTRACTOR:

Makers Line LLC
537 W 600 S Suite 400
Salt Lake City, UT 84101

ARCHITECT:**THE CONTRACT IS CHANGED AS FOLLOWS:**

Scaffolding Removal due to Stop Work Notice

Task Code	Task Name	Description	Amount
TRN036	Scaffolding removal	Removal of scaffolding	\$4,100.25

The original Subcontract Sum was	\$580,570.00
The net change by previously authorized Change Orders	\$155,050.00
The Subcontract Sum prior to this Change Order was	\$735,620.00
The Subcontract Sum Increases by this Change Order in the amount of	\$4,100.25
The new Subcontract Sum, including this Change Order, will be	\$739,720.25
The Subcontract Time will be changed by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	

NOTE: This Change Order does not include adjustments to the Subcontract Sum or Guaranteed Maximum Price, or the Subcontract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE SUBCONTRACTOR AND CONTRACTOR.

SUBCONTRACTOR

GM Custom Exteriors LLC

DocuSigned by:

2490FA57CDF146E...

SIGNATURE

PRINTED NAME AND TITLE

9/15/2023 | 4:32 PM PDT

DATE

CONTRACTOR

Makers Line LLC

SIGNATURE

Mary Ann Smith, PM

PRINTED NAME AND TITLE

9/7/2023

DATE