

CONTINUATION SHEET

AIA DOCUMENT G703

PAGE 2

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION #: 0
APPLICATION DATE: 01/00/00
PERIOD TO: 01/00/00

ARCHITECT'S PROJECT #: 22-10004

ITEM #	B DESCRIPTION OF WORK	C			D	E	F	G		H	I
		SCHEDULED VALUE			WORK COMPLETED		MATERIALS PRESENTLY STORED	TOTAL COMPLETED AND STORED TO DATE	% COMPLETE	BALANCE TO FINISH	RETAINAGE
		ORIGINAL	CHANGE ORDERS	CURRENT	FROM PREVIOUS APPLICATION	THIS PERIOD					
											5%
1	01-0010 - Overhead	\$238,113.00	\$0.00	\$238,113.00	\$193,468.81			\$193,468.81	81.25%	\$44,644.19	\$9,673.44
2	01-0020 - General Conditions	\$877,090.00	\$0.00	\$877,090.00	\$712,635.62			\$712,635.62	81.25%	\$164,454.38	\$35,631.78
3	01-0030 - General Requirements	\$293,535.00	\$5,950.00	\$299,485.00	\$243,331.56			\$243,331.56	81.25%	\$56,153.44	\$12,166.58
4	01-0040 - Mobilization	\$32,100.00	-\$950.00	\$31,150.00	\$31,150.00			\$31,150.00	100.00%	\$0.00	\$1,557.50
5	01-0750 - Final Clean Up	\$60,443.00		\$60,443.00	\$0.00			\$0.00	0.00%	\$60,443.00	\$0.00
6	01-1470 - Temporary Weather Protection	\$155,000.00		\$155,000.00	\$150,896.59			\$150,896.59	97.35%	\$4,103.41	\$7,544.83
7	01-0670 - Equipment Rental	\$0.00	\$45,000.00	\$45,000.00	\$0.00			\$0.00	0.00%	\$45,000.00	\$0.00
8	01-1130 - Security	\$0.00	-\$7,000.00	-\$7,000.00	\$0.00			\$0.00	0.00%	-\$7,000.00	\$0.00
9	01-1390 - Temporary Power - Billing	\$0.00	-\$1,143.00	-\$1,143.00	\$0.00			\$0.00	0.00%	-\$1,143.00	\$0.00
10	01-1430 - Temporary Toilets	\$0.00	\$7,000.00	\$7,000.00	\$0.00			\$0.00	0.00%	\$7,000.00	\$0.00
11	01-1470 - Temporary Weather Protection	\$0.00	\$0.00	-\$0.01	-\$0.01			-\$0.01	100.00%	\$0.00	\$0.00
12	02-0150 - Erosion Control SWPPP	\$15,000.00	\$0.00	\$15,000.00	\$9,600.00			\$9,600.00	64.00%	\$5,400.00	\$480.00
13	02-0290 - On-Site Demolition	\$9,800.00	\$0.00	\$9,800.00	\$9,800.00			\$9,800.00	100.00%	\$0.00	\$490.00
14	03-0020 - Cast In Place Concrete	\$454,250.00	\$9,015.00	\$463,265.00	\$463,266.00			\$463,266.00	100.00%	-\$1.00	\$23,163.30
15	03-0230 - Concrete Insulation	\$31,370.00	-\$31,370.00	\$0.00	\$0.00			\$0.00	#DIV/0!	\$0.00	\$0.00
16	03-0330 - Gypsum Concrete	\$104,850.00	\$0.00	\$104,850.00	\$0.00			\$0.00	0.00%	\$104,850.00	\$0.00
17	03-0350 - Anchor Bolts	\$23,250.00	\$0.00	\$23,250.00	\$23,250.00			\$23,250.00	100.00%	\$0.00	\$1,162.50
18	03-0600 - Concree Curb & Sidewalk	\$181,300.00	\$0.00	\$181,300.00	\$28,596.09			\$28,596.09	15.77%	\$152,703.91	\$1,429.80
19	04-0030 - Masonry	\$437,750.00	\$51,350.00	\$489,100.00	\$195,145.00			\$195,145.00	39.90%	\$293,955.00	\$9,757.25
20	05-0090 - Metal Framing	\$440,000.00	-\$10,334.00	\$429,666.00	\$256,273.05	\$107,118.20		\$363,391.25	84.58%	\$66,274.75	\$18,169.56
21	06-0010 - Arch Wood Work (Cabinetry)	\$466,669.00	\$0.00	\$466,669.00	\$340,269.91			\$340,269.91	72.91%	\$126,399.09	\$17,013.50
22	06-0030 - Countertops	\$228,576.00	\$35,944.00	\$264,520.00	\$133,289.50			\$133,289.50	50.39%	\$131,230.50	\$6,664.48
23	06-0090 - Finish Carpentry - Interiors	\$344,663.00	-\$11,935.00	\$332,728.00	\$4,000.00			\$4,000.00	1.20%	\$328,728.00	\$200.00
24	06-0170 - Rough Carpentry	\$3,365,403.00	\$632,755.04	\$3,998,158.04	\$3,999,588.04			\$3,999,588.04	100.04%	-\$1,430.00	\$199,979.40
25	07-0050 - Bituminous Dampproofing	\$5,000.00	\$0.00	\$5,000.00	\$5,000.00			\$5,000.00	100.00%	\$0.00	\$250.00
26	07-0110 - Caulking & Sealants	\$49,250.00	-\$46,612.00	\$2,638.00	\$0.00			\$0.00	0.00%	\$2,638.00	\$0.00
27	07-0130 - Stucco/Siding	\$580,570.00	\$89,215.00	\$669,785.00	\$58,849.60			\$58,849.60	8.79%	\$610,935.40	\$2,942.48
28	07-0170 - Deck Coating	\$89,000.00	\$0.00	\$89,000.00	\$0.00			\$0.00	0.00%	\$89,000.00	\$0.00
29	07-0230 - Insulation - Interiors	\$254,695.00	\$41,805.00	\$296,500.00	\$34,165.00			\$34,165.00	11.52%	\$262,335.00	\$1,708.25
30	07-0250 - Membrane Roofing	\$248,130.00	\$96,016.41	\$344,146.41	\$314,883.49			\$314,883.49	91.50%	\$29,262.92	\$15,744.17
31	07-0310 - Soffit & Fascia	\$48,300.00	\$17,535.00	\$65,835.00	\$0.00			\$0.00	0.00%	\$65,835.00	\$0.00
32	07-0350 - Roof Specialist & Accessories	\$1,670.00	\$0.00	\$1,670.00	\$1,670.00			\$1,670.00	100.00%	\$0.00	\$83.50
33	08-0010 - Access Doors Overhead	\$57,250.00	\$0.00	\$57,250.00	\$37,212.00	\$14,417.20		\$51,629.20	90.18%	\$5,620.80	\$2,581.46
34	08-0170 - Entrance & Storefronts	\$69,340.00	\$48,032.10	\$117,372.10	\$112,241.50			\$112,241.50	95.63%	\$5,130.60	\$5,612.08
35	08-0260 - Doors & Frames	\$871,450.00	-\$7,680.00	\$863,770.00	\$537,222.60	\$107,774.56		\$644,997.16	74.67%	\$218,772.84	\$32,249.86
36	08-0290 - Mirrors	\$27,585.00	\$0.00	\$27,585.00	\$21,285.00			\$21,285.00	77.16%	\$6,300.00	\$1,064.25
37	08-0300 - Windows	\$106,109.00	\$27,466.08	\$133,575.08	\$124,937.65	\$2,123.49		\$127,061.14	95.12%	\$6,513.94	\$6,353.06
38	08-0320 - Spcl Door - Ext (Fire Rated Doors) Smoke	\$33,992.00	\$0.00	\$33,992.00	\$27,193.60			\$27,193.60	80.00%	\$6,798.40	\$1,359.68