



HUNTER'S LANDING NORTH

Draw #5

Arixa
12.17.2024

PROJECT LOCATION
1143 Century Drive Ogden, UT 84404

Table of Contents

CONTINUATION SHEET - pg. 3-4

BUILDER'S DRAW REQUEST SUMMARY - pg. 5

RICH DEVELOPMENT INC. - pg 6

Rich Dev Invoice	7
Supporting Invoices	8-15
Conditional Waiver	16

ABRAMS PLUMBING, INC. - pg 17

702-703 Form	18-19
Invoices	20
Conditional Waiver	21

BIG JOHN'S - pg 22

702-703 Form	23-24
Invoices	25
Conditional Waiver	26

CEARLEY - pg 27

Invoices	28
Conditional Waivers	29

INTERMOUNTAIN TESTING SERVICES INC - pg 30

Invoices	31-35
Conditional Waivers	36

REPUBLIC SERVICES - pg 37

Invoices	38-39
----------------	-------

APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT G702

TO OWNER:

HUNTERS LANDING NORTH LLC

PROJECT:

APPLICATION NUMBER: 5

PERIOD TO: 12/1/2024

PROJECT NO:

Distribution to:
☒ OWNER
☐ CONSTRUCTION
MANAGER
☐ ARCHITECT
☐ CONTRACTOR

FROM

RICH DEVELOPMENT INC.

CONTRACTOR:

CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in accordance with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM

\$13,155,016.47

2. Net Change By Change Orders.....

22,500.00

3. CONTRACT SUM TO DATE (Line 1 +2).....

\$ 13,177,516.47

4. TOTAL COMPLETED & STORED TO DATE.....
(Column G on G703)

\$1,589,532.60

5. RETAINAGE:

a. 5% of Completed Work
(Columns D & E on G703)

\$90,504.20

b. 5% of Stored Material
(Column F on G703)

\$0.00

Total Retainage (Line 5a + 5b or
Total in Column I of G703)

\$90,504.20

6. TOTAL EARNED LESS RETAINAGE.....
(Line 4 less Line 5 Total)

\$1,499,028.40

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 from prior Certificate)

\$633,417.30

8. CURRENT PAYMENT DUE

\$865,611.10

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6)

\$ 11,678,488.07

CHANGE ORDER SUMMARY	ADDITIONS	DEDUCTIONS
Total changes approved in previous months by Owner	\$22,500.00	\$0.00
Total Approved this Month	\$0.00	\$0.00
TOTALS	\$22,500.00	\$0.00
NET CHANGES by Change Order		\$22,500.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief, the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and that current payment shown herein is now due

CONTRACTOR:

BY: Doug Rich DATE 12/17/2024

State of: _____ County of: _____
Subscribed and sworn before me this _____ day of _____ 20____
Notary Public:
My Commission Expires: _____

CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observation and the data comprising the above application, the Construction Manager certifies that to the best of his knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED..... \$ 865,611.10
(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this Application and on the Continuation Sheet that changed to conform to the amount certified.).

CONSTRUCTION MGR:
By: _____ Date: _____

ARCHITECT:
By: _____ Date: _____
This certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this Contract

Hunter's Landing North Continuation Sheet																		
#	Cost Code	DESCRIPTION OF WORK	Budget Amount	Contributed Costs (Partner/Self-Funded)	Reallocation (+/-)	Change Order (+/-)	Total	Rich Development						TOTAL COMPLETED AND STORED TO DATE	PERCENT COMPLETE	BALANCE TO FINISH	RETAINAGE	
								Retainage from Self-Funded	Draw 4	Draw 5	Draw 6	Draw 7	Draw 8				Retainage	
001		Survey	\$7,000.00	\$0.00			\$7,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$7,000.00		
002		Excavation of building and site, backfill, sewer & water connections, elec service, asphalt	\$1,197,367.29	\$300,000.00		\$22,500.00	\$919,867.29	\$0.00	\$115,016.94	\$0.00				\$115,016.94	13%	\$804,850.35	\$5,283.30	
003		Footings & Foundations M&L & site M&L	\$408,552.00	\$216,541.42			\$192,010.58	\$4,460.02	\$7,268.96	\$0.00				\$11,728.98	6%	\$180,281.60	\$4,460.02	
004		ALL FENCING	\$44,475.00	\$0.00			\$44,475.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$44,475.00		
005		TURNKEY FRAMING,	\$2,063,122.00	\$100,000.00			\$1,963,122.00	\$0.00	\$504,946.00	\$820,034.00				\$1,324,980.00	67%	\$638,142.00	\$66,249.00	
006		Roofing Labor and Materials	\$235,254.40	\$0.00			\$235,254.40	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$235,254.40		
007		DECK COATINGS	\$72,445.00	\$0.00			\$72,445.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$72,445.00		
008		Structural steel (Covered parking)	\$35,813.74	\$0.00			\$35,813.74	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$35,813.74		
009		ALL OTHER STEEL FEATURES	\$196,050.00	\$0.00			\$196,050.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$196,050.00		
010		Windows	\$170,000.00	\$0.00			\$170,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$170,000.00		
011		Store Front L&M	\$95,488.00	\$0.00			\$95,488.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$95,488.00		
012		ELEVATOR	\$255,500.00	\$0.00			\$255,500.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$255,500.00		
013		HM door labor	\$18,575.00	\$0.00			\$18,575.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$18,575.00		
014		Plumbing	\$1,125,000.00	\$338,750.00			\$786,250.00	\$11,250.00	\$0.00	\$62,500.00				\$73,750.00	9%	\$712,500.00	\$14,375.00	
015		HVAC	\$1,395,000.00	\$150,000.00			\$1,245,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$1,245,000.00		
016		Electric	\$1,186,352.00	\$400,000.00			\$786,352.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$786,352.00		
017		SPRINKLER SYSTEM	\$156,271.00	\$0.00			\$156,271.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$156,271.00		
018		FIRE CAULKING	\$10,000.00	\$0.00			\$10,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$10,000.00		
019		GYPCRETE	\$77,757.03	\$0.00			\$77,757.03	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$77,757.03		
020		Insulation	\$232,552.00	\$2,600.62			\$229,951.38	\$136.88	\$0.00	\$0.00				\$136.88	0%	\$229,814.50	\$136.88	
021		Sheetrock	\$850,750.00	\$0.00			\$850,750.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$850,750.00		
022		2 layers of dens glass	\$120,000.00	\$0.00			\$120,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$120,000.00		
023		FINISH MATERIALS MISC	\$325,000.00	\$0.00			\$325,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$325,000.00		
024		Finish Labor	\$95,000.00	\$0.00			\$95,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$95,000.00		
025		Interior Paint	\$213,852.35	\$213,852.35			\$0.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$0.00		
026		CABINETS	\$461,324.15	\$261,324.15			\$200,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$200,000.00		
027		EQUIPMENT FOR CABINETS	\$6,000.00	\$0.00			\$6,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$6,000.00		
028		unit entry doors	\$125,000.00	\$0.00			\$125,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$125,000.00		
029		FLOOR PREP	\$10,000.00	\$0.00			\$10,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$10,000.00		
030		Hardware labor	\$47,550.00	\$0.00			\$47,550.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$47,550.00		
031		Hardware & HM frames & doors	\$58,110.22	\$0.00			\$58,110.22	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$58,110.22		
032		FIRE EXTINGUISHERS	\$7,850.00	\$0.00			\$7,850.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$7,850.00		
033		MIRRORS	\$34,000.00	\$0.00			\$34,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$34,000.00		
034		All flooring & wall tile M&L	\$312,858.00	\$0.00			\$312,858.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$312,858.00		
035		Brick, Stucco, Soffit & fascia	\$748,952.00	\$0.00			\$748,952.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$748,952.00		
036		GUTTER	\$14,500.00	\$0.00			\$14,500.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$14,500.00		
037		PLASTER FOUNDATION	\$4,250.00	\$0.00			\$4,250.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$4,250.00		
038		ROOF HATCH	\$1,600.00	\$0.00			\$1,600.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$1,600.00		
039		PICKLEBALL	\$35,000.00	\$0.00			\$35,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$35,000.00		
040		2 VAC STATIONS	\$7,500.00	\$0.00			\$7,500.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$7,500.00		
041		MAILBOXES	\$16,000.00	\$0.00			\$16,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$16,000.00		
042		DOG WASH STATION	\$5,000.00	\$0.00			\$5,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$5,000.00		
043		BLINDS	\$25,000.00	\$0.00			\$25,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$25,000.00		
044		2 FIRE PITS	\$6,000.00	\$0.00			\$6,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$6,000.00		
045		CLUB HOUSE PERGULA	\$30,000.00	\$0.00			\$30,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$30,000.00		
046		KNOX BOX & FIRE LIDS	\$2,450.00	\$0.00			\$2,450.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$2,450.00		
047		LANDSCAPE	\$125,000.00	\$0.00			\$125,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$125,000.00		
048		APPLIANCES	\$264,800.00	\$0.00			\$264,800.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$264,800.00		
049		SIGNAGE	\$7,500.00	\$0.00			\$7,500.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$7,500.00		
050		EXTERIOR FFE	\$10,000.00	\$0.00			\$10,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$10,000.00		
051		CONTINGENCY	\$1,243,628.52	\$0.00			\$1,243,628.52	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$1,243,628.52		
052		EQUIPMENT	\$25,000.00	\$0.00			\$25,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$25,000.00		
053		HONEY BUCKET	\$7,000.00	\$565.69			\$6,434.31	\$0.00	\$373.54	\$239.79				\$613.33	10%	\$5,820.98		
054		DUMPSTER	\$22,000.00	\$0.00			\$22,000.00	\$0.00	\$75.00	\$1,042.40				\$1,117.40	5%	\$20,882.60		
055		TEMP FENCE	\$25,000.00	\$14,030.00			\$10,970.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$10,970.00		
056		CLEAN-UP LABOR	\$25,000.00	\$0.00			\$25,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$25,000.00		
057		FINAL CLEAN	\$27,000.00	\$0.00			\$27,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$27,000.00		
058		STREET SWEEPING	\$4,000.00	\$0.00			\$4,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$4,000.00		
059		CONC WASH OUT	\$4,000.00	\$0.00			\$4,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$4,000.00		
060		SWPPP weekly inspection	\$9,000.00	\$0.00			\$9,000.00	\$0.00	\$900.00	\$450.00				\$1,350.00	15%	\$7,650.00		
061		TEMP POWER	\$7,500.00	\$0.00			\$7,500.00	\$0.00	\$243.49	\$1,797.51				\$2,041.00	27%	\$5,459.00		
062		OFFICE TRAILER	\$13,500.00	\$0.00			\$13,500.00	\$0.00	\$3,299.17	\$203.30				\$3,502.47	26%	\$9,997.53		
063		SECURITY CAMERAS	\$35,000.00	\$0.00			\$35,000.00	\$0.00	\$2,750.00	\$2,750.00				\$5,500.00	16%	\$29,500.00		
064		SPECIAL INSPECTIONS	\$10,000.00	\$4,538.00			\$5,462.00	\$0.00	\$74.80	\$3,720.80				\$3,795.60	69%	\$1,666.40		
065		SAFTEY	\$7,500.00	\$0.00			\$7,500.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$7,500.00		
066		GENERAL CONDITIONS	\$30,000.00	\$0.00			\$30,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$30,000.00		
067		Insurance	\$180,000.00	\$171,331.00			\$8,669.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$8,669.00		
068		SITE SUPERVISION, PM, SUPER	\$260,000.00	\$27,000.00			\$233,000.00	\$0.00	\$29,000.00	\$17,000.00				\$46,000.00	20%	\$187,000.00		
069		Construction Profit	\$667,000.00	\$200,000.00			\$467,000.00	\$0.00	\$0.00	\$0.00				\$0.00	0%	\$467,000.00		
TOTALS			\$15,555,549.70	(\$2,400,533.23)	\$0.00	\$22,500.00	\$13,177,516.47	\$15,846.90	\$663,947.90	\$909,737.80	\$0.00	\$0.00	\$0.00	\$1,589,532.60	12%	\$11,587,983.87	\$90,504.20	

- 1
- Original Contract Sum
- 2
- Net change by approved change orders
- 3
- Contract sum to date
- 4
- Total completed and stored to date
- 5
- Retainage
- 6
- Total earned less retainage
- 7
- Less previous certificates for payment
- 8
- Current Payment Due
- 9
- Balance to finish with retainage

BUILDER'S DRAW REQUEST SUMMARY & APPROVAL

ITEM #	PAYABLE TO:	DESCRIPTION	AMOUNT
053	RICH DEVELOPMENT INC.	United Site Services Toilet	\$239.79
061	RICH DEVELOPMENT INC.	CED Temp Power	\$1,797.51
062	RICH DEVELOPMENT INC.	CB Trailer Supplies	\$203.30
063	RICH DEVELOPMENT INC.	Beaver Security	\$2,750.00
068	RICH DEVELOPMENT INC.	Site Supervision, Office Hours	\$17,000.00
014	ABRAMS PLUMBING INC.	Plumbing	\$59,375.00
005	BIG JOHN'S	Framing	\$779,032.30
060	CEARLEY	SWPPP	\$450.00
064	INTERMOUNTAINT TESTING SERVICES INC.	Testing	\$3,720.80
054	REPUBLIC SERVICES	Dumpster	\$1,042.40

TOTAL THIS DRAW **\$865,611.10**

RICH DEVELOPMENT INC.



Rich Development Inc.

801-510-7007

doug@richdevelopmentinc.com

www.richdevelopmentinc.com

INVOICE

12/5/2024

HUNTERS LANDING NORTH

HLN - 1005

description		cost:
Draw		
November Supervision		\$ 15,000.00
Beaver Construction LLC (Inv #506)		\$ 2,750.00
Black Willow LLC (Inv #1722)		\$ 2,000.00
CB Building (Inv #2450)		\$ 203.30
CED (Inv #4120-1084562)		\$ 1,797.51
United Site Services (Inv #4795323, #4863373)		\$ 239.79

total cost: \$ 21,990.60

date:	moneys paid	amount:
-------	-------------	---------

total moneys paid: \$ -

total moneys still owing: \$ 21,990.60

current amount due: \$ 21,990.60



Beaver Construction LLC

PO Box 649
Riverton, UT 84065
801-860-4666
Shaun@beaverconstructionut.com
License # 7877956-5501

Invoice

Invoice Number: 506
Invoice Date: Dec 4, 2024
Due Date: Jan 3, 2025

Bill To:

Rich Development
1263 W 1700 N Unit E
Syracuse, UT 84075

Job Site:

Reference: -

Billing Details:

Description	Amount
Hunters Landing North - Surveillance Unit (Service & Monitoring per month)	2,750.00
Subtotal	2,750.00
Retainage	0.00
Total	\$2,750.00

Thanks for your business


FEIN # 37-1620935

Black Willow LLC

Invoice No.	1722
DATE	November 30, 2024
CUSTOMER ID	RDI

Project
Hunters Landing North
1143 Century Drive
Ogden, UT

[illegible]



1263 W. 1700 S. Suite E Syracuse,
Utah 84075

Cell- 385-439-1686

11/18/2024

Invoice Number	2450
Payable to	CB Building
Due Date	Upon Receipt
Project	lunters Landing North

Description

QTY

Total Price

Office lock and garbage bags

1

\$

69.98

Power Strip

1

\$

9.98

Office supplies

1

\$

123.34


Notes

Thank you!

Total Due

\$

203.30



DOUG RICH
606 N. MARSHALL WAY, STE.#2
LAYTON, UT 84041

ACCOUNT #/NAME			JOB NAME			CUSTOMER ORDER NO.			
U4-33740 DOUG RICH			BILL FREW 801-309-6178			HUNTERS LANDING NORT			
SALESPERSON		SHIPPING INFORMATION		SHIP VIA			SHIP DATE		
3636 AF		PREPAID		WILL CALL			11/15/2024		
QTY ORDERED	PRODUCT CODE	DESCRIPTION	C O D E	QTY SHIPPED	PRICE	P E R	DISC.	EXTENSION	C / D
2	MISC 6506UG5X	POWER DISTRIBUTION BOX		2	520.00	E		1040.00	0.0
2	VOLT 12-00242V	50A PLUG		2	38.00	E		76.00	0.0
2	VOLT 12-00243V	50A FEMALE CONN		2	40.00	E		80.00	0.0
120	WIRE SO6/4	6/4 SO CORD		120	4.00	E		480.00	0.0
TITLE TO MERCHANDISE AND RISK OF LOSS OR DAMAGE PASSES AT POINT OF SHIPMENT. CLAIMS FOR SHORT OR DAMAGED MERCHANDISE SHOULD BE MADE TO CARRIER. MERCHANDISE RETURNED WITHOUT OUR CONSENT WILL NOT BE ACCEPTED. A RESTOCKING CHARGE WILL BE MADE ON RETURNED GOODS UNLESS DEFECTIVE OR THROUGH ERROR ON OUR PART. A SERVICE CHARGE OF 1 3/4% PER MONTH, BUT NOT TO EXCEED THE HIGHEST AMOUNT LAWFULLY ALLOWED BY APPLICABLE STATE LAW. WILL BE MADE ON ALL PAST DUE ACCOUNTS. THIS SALE IS SUBJECT TO OUR TERMS LOCATED AT SALES.OUR-TERMS.COM, WHICH WE MAY CHANGE FROM TIME TO TIME WITHOUT PRIOR NOTICE.					CODE: TO ADVISE YOU PROMPTLY CONCERNING YOUR ORDER, THIS CODE IS USED ON OUR INVOICES.		MERCHANDISE		1676.00
					B - BACK ORDERED. WILL SHIP AS SOON AS RECEIVED UNLESS INSTRUCTED TO CANCEL.		SALES TAX 7.25000		121.51
					C - CANCELLED. NOT IN STOCK. UNABLE TO PURCHASE LOCALLY.		SHIPPING CHARGE		0.00
					NET PAYMENT IS DUE BY THE 15TH OF THE MONTH FOLLOWING PURCHASE		TOTAL DUE ➡		1,797.51



INVOICE

Customer Number: ACT-01575309
Customer Name: RICH DEVELOPMENT INC
Order No: O-1011336

Invoice No: INV-4795323
Invoice Date: 9/17/2024
Current Billing Period: 9/17/2024 - 10/14/2024
Terms: Net 10
Due Date: 9/27/2024

Bill To
DAVID RICH
RICH DEVELOPMENT INC
2532 S 1300 W
SYRACUSE Utah 84075
United States

Ship To
Corbin Rich
1143 Century Drive
Ogden UT 84404
United States

Subtotal:	\$114.90
Tax:	\$1.66
Total:	\$116.56
Amount Paid:	\$0.00
Remaining Balance Due:	\$116.56

Ship To: 1143 Century Drive Ogden UT 84404 United States
Site Name: Hunter's Landing North Apartments

Item	Unit Qty	Unit Price	Duration/Service Date	Charge Type	Total Charges	Taxable
Current Billing Period						
Deluxe Restroom (Dxr Rest)						
Rental Charge	1	\$20.00	9/17/2024 - 10/14/2024	Recurring	\$20.00	Y
1 Service 1 Day per Week	1	\$80.00	9/17/2024 - 10/14/2024	Recurring	\$80.00	N
Energy and Compliance Fee			9/17/2024	Fee	\$11.92	N
Energy and Compliance Fee			9/17/2024	Fee	\$2.98	Y
Deluxe Restroom Subtotal					\$114.90	
Site Subtotal Excluding Tax					\$114.90	
Site Tax					\$1.66	
Site Subtotal					\$116.56	

Invoice Total	\$116.56
----------------------	-----------------

No Proration for Early Pickup

Paying your invoices at USS is now easier than ever with our new user-friendly payment portal. Learn more about our new payment portal, as well as how to read your invoice and where to go with questions, by visiting us at [Doing Business with USS](#). Keep an eye out for an email from noreply@sidetrade.io near your billing date to create and activate your account. For any questions, email ARS@unitedsiteservices.com or call 1.800.TOILETS (select 3 for billing and payment).

**UNITED SITE SERVICES**

1.800.TOILETS

UnitedSiteServices.com

QUESTIONS ON YOUR INVOICE?

1.800.TOILETS

ARS@UnitedSiteServices.com

UnitedSiteServices.com

CHECK OR**MONEY ORDERS****PAYABLE TO**

United Site Services

PO Box 660475

Dallas, TX.,

75266-0475

Terms: Net 10

**WE ACCEPT -**

American Express

- Visa

- Mastercard

- Discover

**USE THE FOLLOWING LINK TO PAY ONLINE OR SIGN UP FOR
AUTOMATIC PAYMENTS:**www.myuss.com

1.5% Late charge due on
outstanding balances
more than 30 days from
date of invoice (18% per
annum)

This order is subject to our terms and
conditions, available at [https://
www.unitedsiteservices.com/legal-
terms-conditions/](https://www.unitedsiteservices.com/legal-terms-conditions/), which are part of
this Agreement

We will never ask you to change remittance information via email.

Please detach this coupon and include with your payment.

Customer ID: ACT-01575309
Customer Name: RICH DEVELOPMENT INC
Invoice Number: INV-4795323
Order Number: O-1011336
Due Date: 9/27/2024

Subtotal: \$114.90
Tax: \$1.66
Total: \$116.56
Amount Remaining: **\$116.56**

Amount Paid:

Please Remit to: United Site Services
PO Box 660475
Dallas, TX 75266-0475





INVOICE

Customer Number: ACT-01575309
Customer Name: RICH DEVELOPMENT INC
Order No: O-1011336

Invoice No: INV-4863373
Invoice Date: 10/15/2024
Current Billing Period: 10/15/2024 - 11/11/2024
Terms: Net 10
Due Date: 10/25/2024

Bill To
DAVID RICH
RICH DEVELOPMENT INC
2532 S 1300 W
SYRACUSE Utah 84075
United States

Ship To
Corbin Rich
1143 Century Drive
Ogden UT 84404
United States

Subtotal:	\$114.90
Tax:	\$8.33
Total:	\$123.23
Amount Paid:	\$0.00
Remaining Balance Due:	\$123.23

Ship To: 1143 Century Drive Ogden UT 84404 United States
Site Name: Hunter's Landing North Apartments

Item	Unit Qty	Unit Price	Duration/Service Date	Charge Type	Total Charges	Taxable
Current Billing Period						
Deluxe Restroom (Dxr Rest)						
Rental Charge	1	\$20.00	10/15/2024 - 11/11/2024	Recurring	\$20.00	Y
1 Service 1 Day per Week	1	\$80.00	10/15/2024 - 11/11/2024	Recurring	\$80.00	Y
Energy and Compliance Fee			10/15/2024	Fee	\$14.90	Y
Deluxe Restroom Subtotal					\$114.90	
Site Subtotal Excluding Tax					\$114.90	
Site Tax					\$8.33	
Site Subtotal					\$123.23	

Invoice Total	\$123.23
----------------------	-----------------

No Proration for Early Pickup

Paying your invoices at USS is now easier than ever with our new user-friendly payment portal. Learn more about our new payment portal, as well as how to read your invoice and where to go with questions, by visiting us at [Doing Business with USS](#). Keep an eye out for an email from noreply@sidetrade.io near your billing date to create and activate your account. For any questions, email ARS@unitedsiteservices.com or call 1.800.TOILETS (select 3 for billing and payment).

**UNITED SITE SERVICES**

1.800.TOILETS

UnitedSiteServices.com

QUESTIONS ON YOUR INVOICE?

1.800.TOILETS

ARS@UnitedSiteServices.com

UnitedSiteServices.com

CHECK OR**MONEY ORDERS****PAYABLE TO**

United Site Services

PO Box 660475

Dallas, TX.,

75266-0475

Terms: Net 10

**WE ACCEPT -**

American Express

- Visa

- Mastercard

- Discover

**USE THE FOLLOWING LINK TO PAY ONLINE OR SIGN UP FOR
AUTOMATIC PAYMENTS:**www.myuss.com

1.5% Late charge due on
outstanding balances
more than 30 days from
date of invoice (18% per
annum)

This order is subject to our terms and
conditions, available at [https://
www.unitedsiteservices.com/legal-
terms-conditions/](https://www.unitedsiteservices.com/legal-terms-conditions/), which are part of
this Agreement

We will never ask you to change remittance information via email.

Please detach this coupon and include with your payment.

Customer ID: ACT-01575309
Customer Name: RICH DEVELOPMENT INC
Invoice Number: INV-4863373
Order Number: O-1011336
Due Date: 10/25/2024

Subtotal: \$114.90
Tax: \$8.33
Total: \$123.23
Amount Remaining: **\$123.23**

Amount Paid:

Please Remit to: United Site Services
PO Box 660475
Dallas, TX 75266-0475



UTAH CONDITIONAL WAIVER AND RELEASE ON PAYMENT

Property Name: Hunter's Landing North Apartments
Property Location: 1143 Century Drive Ogden, UT 84404
Undersigned's Customer: Hunter's Landing North LLC
Invoice/Payment Application Number: Inv #HL-1005
Payment Amount: \$21,990.60

To the extent provided below, this document becomes effective to release and the undersigned is considered to waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens, or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6a-1103 related to payment rights the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned; and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work, materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount. This waiver and release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned either has already paid or will use the money the undersigned receives from this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of this waiver and release.

DATED Dec 5th, 2024.

Subcontractor: Rich Development Inc.

By: Doug Rich
(Signature)

Name: Doug Rich
Title: Owner

ABRAMS PLUMBING, INC.

APPLICATION AND CERTIFICATION FOR PAYMENT				AIA DOCUMENT G702		PAGE 1 OF 3	
TO CONTRACTOR:		PROJECT: Hunter's Landing North Apartments		APPLICATION #: 5		Distribution to:	
Rich Development Inc.		1143 Century Drive				OWNER	
1263 W 1700S Suite E		Ogden, UT 84404				ARCHITECT	
Syracuse, UT 84075				PERIOD TO: 12/1/24		X CONTRACTOR	
FROM SUB-CONTRACTOR:		VIA ARCHITECT: Scholtz Architects				CONST. MGR.	
Abrams Plumbing, Inc.				PROJECT #:		Lender	
5151 S 900 E Ste 220							
Salt Lake City, UT 84117							
CONTRACT FOR:				CONTRACT DATE:			
CONTRACTOR'S APPLICATION FOR PAYMENT				The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and that current payment shown herein is now due.			
Application is made for payment, as shown below, in connection with the Contract.							
Continuation Sheet, AIA Document G703, is attached.							
1. ORIGINAL CONTRACT SUM		\$ 1,125,000.00		CONTRACTOR: Abrams Plumbing, Inc.			
2. NET CHANGE BY CHANGE ORDERS		\$ 0.00		By: 		Date: 12/17/2024	
3. CONTRACT SUM TO DATE		\$ 1,125,000.00		DocuSigned by: CDBAEB8C8C5AB4FA			
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703)		\$ 412,500.00		State of:		County of:	
5. RETAINAGE:				Subscribed and sworn to before me this		day of	
5% (Column J on G703) of Completed Work		\$ \$14,375.00		Notary Public:			
				My Commission expires:			
6. TOTAL EARNED LESS RETAINAGE & CONTRIBUTION		\$ 273,125.00		ARCHITECT'S CERTIFICATE FOR PAYMENT			
				In accordance with the Contract Documents, based on on-site observations and the data comprising the application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.			
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from prior Certificate)		\$ 213,750.00		AMOUNT CERTIFIED\$			
8. CURRENT PAYMENT DUE		\$ 59,375.00		(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and on the Continuation Sheet that are changed to conform with the amount certified.)			
9. BALANCE TO FINISH, INCLUDING RETAINAGE		\$ 851,875.00		ARCHITECT:			
				By:			
				Date:			
				This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this Contract.			
CHANGE ORDER SUMMARY		ADDITIONS		DEDUCTIONS			
Total changes approved in previous months		\$0.00		\$0.00			
Total approved this Month				\$0.00			
TOTALS		\$0.00		\$0.00			
NET CHANGES by Change Order		\$0.00					
AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA - ©1992				THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5202			

CONTINUATION SHEET							AIA DOCUMENT G703					
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing										APPLICATION #:	5	
Contractor's signed certification is attached.										APPLICATION DATE:	12/01/24	
In tabulations below, amounts are stated to the nearest dollar.										PERIOD TO:	12/01/24	
Use Column I on Contracts where variable retainage for line items may apply.										ARCHITECT'S PROJECT #:		
A	B	C				D	E	F	G		H	I
ITEM	DESCRIPTION OF WORK	SCHEDULED	Adjustments	Contributions (-)	Revised Schedule of Values	WORK COMPLETED		MATERIALS	TOTAL	%	BALANCE	RETAINAGE
#		VALUE				FROM PREVIOUS	THIS PERIOD	PRESENTLY	COMPLETED	COMPLETE	TO FINISH	
						APPLICATION		STORED	AND STORED			
									TO DATE			5%
22 00 00	Sub Rough	\$225,000.00				\$225,000.00			\$225,000.00	100.00%	\$0.00	\$11,250.00
22 00 00	1st Floor Rough	\$112,500.00		\$ 110,500.00	\$ 2,000.00				\$110,500.00	98.22%	\$2,000.00	\$0.00
22 00 00	2nd Floor Rough	\$112,500.00		\$ 14,500.00			\$62,500.00		\$62,500.00	55.56%	\$50,000.00	\$3,125.00
22 00 00	3rd Floor Rough	\$112,500.00							\$0.00	0.00%	\$112,500.00	\$0.00
22 00 00	4th Floor Rough	\$112,500.00							\$0.00	0.00%	\$112,500.00	\$0.00
22 00 00	5th Floor Rough	\$112,500.00							\$0.00	0.00%	\$112,500.00	\$0.00
22 00 00	Finishes	\$337,500.00							\$0.00	0.00%	\$337,500.00	\$0.00
									\$0.00	#DIV/0!	\$0.00	\$0.00
									\$0.00	#DIV/0!	\$0.00	\$0.00
									\$0.00	#DIV/0!	\$0.00	\$0.00
	TOTALS	\$1,125,000.00	\$0.00	\$125,000.00	\$2,000.00	\$225,000.00	\$62,500.00	\$0.00	\$412,500.00	36.67%	\$727,000.00	\$14,375.00

Abrams Plumbing, Inc.
372 N Main St
Farmington, UT 84025
+18016478099
abramsplumbing@gmail.com

BILL TO
Doug Rich

INVOICE 6954

DATE 12/02/2024

DUE DATE 01/01/2025

JOB NAME
Hunters Landing North

DATE	ACTIVITY	QTY	RATE	AMOUNT
	Rough 1st of 3 rough invoices We were asked to make the rough 50% of the total draw making the final draw 30%. We split the rough into 3 seperate draws of 187,500.00 Each. 125,000 of the 187,500.00 will go towards Andys contribution. The Remaining 62,500 will be what we will recieve directly 2 of the 5 draws have been sent.	1	187,500.00	187,500.00

TOTAL DUE \$187,500.00

UTAH CONDITIONAL WAIVER AND RELEASE ON PAYMENT

Property Name: Hunter's Landing North Apartments
Property Location: 1143 Century Drive Ogden, UT 84404
Undersigned's Customer: Hunter's Landing North LLC
Invoice/Payment Application Number: Inv #6954
Payment Amount: \$59,375.00

To the extent provided below, this document becomes effective to release and the undersigned is considered to waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens, or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6a-1103 related to payment rights the undersigned has on the above described Property once:

- (1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned; and
- (2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work, materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount. This waiver and release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned either has already paid or will use the money the undersigned receives from this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of this waiver and release.

DATED Dec 17th, 2024.

Abrams plumbing
Subcontractor: _____

DocuSigned by:
Joseph Gwin
By: C6BAE8C5C5AB4FA...
(Signature)

Joseph Gwin
Name: _____
Title: Office Manager

BIG JOHN'S

APPLICATION AND CERTIFICATION FOR PAYMENT				AIA DOCUMENT G702				PAGE 1 OF 3			
TO CONTRACTOR:		PROJECT:		HUNTER'S LANDING NORTH APARTMENTS		APPLICATION #:		5		Distribution to:	
Rich Development Inc.				1143 Century Drive						OWNER	
1263 W 1700S Suite E				Ogden, UT 84404						ARCHITECT	
Syracuse, UT 84075						PERIOD TO:		12/1		X CONTRACTOR	
FROM SUB-CONTRACTOR:		VIA ARCHITECT:		Scholtz Architects						CONST. MGR.	
Big John's										Lender	
200 SW 2nd Streed						PROJECT #:					
Cedaredge, CO 81413											
CONTRACT FOR:						CONTRACT DATE:					
CONTRACTOR'S APPLICATION FOR PAYMENT				The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and that current payment shown herein is now due.							
Application is made for payment, as shown below, in connection with the Contract.											
Continuation Sheet, AIA Document G703, is attached.											
1. ORIGINAL CONTRACT SUM				\$ 2,033,100.00							
2. NET CHANGE BY CHANGE ORDERS				\$ 0.00				CONTRACTOR: Big John's			
3. CONTRACT SUM TO DATE				\$ 2,033,100.00				DocuSigned by:			
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703)				\$ 1,324,980.00				48779FB082AC4EC... 12/4/2024			
5. RETAINAGE:								By: Andy Hiram			
5% (Column J on G703) of Completed Work \$ \$66,249.00								Date:			
6. TOTAL EARNED LESS RETAINAGE				\$ 1,258,731.00				State of: County of:			
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from prior Certificate)				\$ 479,698.70				Subscribed and sworn to before me this day of			
8. CURRENT PAYMENT DUE				\$ 779,032.30				Notary Public:			
9. BALANCE TO FINISH, INCLUDING RETAINAGE				\$ 774,369.00				My Commission expires:			
ARCHITECT'S CERTIFICATE FOR PAYMENT				In accordance with the Contract Documents, based on on-site observations and the data comprising the application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.							
AMOUNT CERTIFIED\$											
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and on the Continuation Sheet that are changed to conform with the amount certified.)											
ARCHITECT:											
By:				Date:							
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this Contract.											
AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA - ©1992				THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5202							

CONTINUATION SHEET						AIA DOCUMENT G703				PAGE 2		
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing Contractor's signed certification is attached.									APPLICATION #:		5	
In tabulations below, amounts are stated to the nearest dollar.									APPLICATION DATE:		12/01/24	
Use Column I on Contracts where variable retainage for line items may apply.									PERIOD TO:		12/01/24	
									ARCHITECT'S PROJECT #:			
A	B	C				D	E	F	G		H	I
ITEM	DESCRIPTION OF WORK	SCHEDULED	Adjustments	Contributions	Revised Schedule of Values	WORK COMPLETED		MATERIALS	TOTAL	%	BALANCE	RETAINAGE
#		VALUE				FROM PREVIOUS	THIS PERIOD	PRESENTLY	COMPLETED	COMPLETE	TO FINISH	
						APPLICATION		STORED	AND STORED			
									TO DATE			5%
1	Material	\$1,202,574.63		\$ 100,000.00	\$ 1,102,574.63	\$356,728.14	\$745,846.49		\$1,202,574.63	100.00%	\$0.00	\$55,128.73
2	Trusses	\$64,689.71							\$0.00	0.00%	\$64,689.71	\$0.00
3	Floor 1 - Labor	\$138,392.82				\$138,392.82			\$138,392.82	100.00%	\$0.00	\$6,919.64
4	Floor 2 - Labor	\$138,392.82				\$9,825.04	\$62,468.09		\$72,293.13	52.24%	\$66,099.69	\$3,614.66
5	Floor 3 - Labor	\$138,392.82							\$0.00	0.00%	\$138,392.82	\$0.00
6	Floor 4 - Labor	\$138,392.82							\$0.00	0.00%	\$138,392.82	\$0.00
7	Floor 5 - Labor	\$138,392.82							\$0.00	0.00%	\$138,392.82	\$0.00
	Roof - Labor	\$62,152.14										
8	Clubhouse - Labor	\$11,719.42					\$11,719.42		\$11,719.42	100.00%	\$0.00	\$585.97
9									\$0.00	#DIV/0!	\$0.00	\$0.00
10									\$0.00	#DIV/0!	\$0.00	\$0.00
	TOTALS	\$2,033,100.00	\$0.00		\$1,102,574.63	\$504,946.00	\$820,034.00	\$0.00	\$1,324,980.00	65.17%	\$545,967.86	\$66,249.00



BUILDING SUPPLY LLC

200 SW 2nd Street Cedaredge, CO 81413 phone (970)856-3185

INVOICE

INVOICE NUMBER 2010

SOLD TO: RICH DEVELOPMENT
1263 W 1700 S SUITE E
SYRACUSE, UT 84075

JOB NAME: HUNTERS LANDING NORTH
1143 CENTURY DRIVE
OGDEN, UT 84044

DATE: 12/04/2024

TURNKEY FRAMING PACKAGE

PER CONTRACT **\$2,033,100.00**

PAYMENT DUE UPON RECEIPT OF INVOICE 2010

\$820,034.00

PAST DUE AMOUNT FROM 10/25/24 INVOICE 2000

~~\$604,946.00~~

TOTAL AMOUNT DUE

~~**\$1,424,980.00**~~

PAYABLE TO

BIG JOHNS BUILDING SUPPLY LLC
S W 2ND STREET CEDAREDDGE, CO 81413

\$100,000 taken out for
contribution amount.
Past amount due is
\$504,946.00. Total
Amount due is
\$1,324,980.00

UTAH CONDITIONAL WAIVER AND RELEASE ON PAYMENT

Property Name: Hunter's Landing North Apartments
Property Location: 1143 Century Drive Ogden, UT 84404
Undersigned's Customer: Hunter's Landing North LLC
Invoice/Payment Application Number: Inv #2010
Payment Amount: \$ 779,032.30

To the extent provided below, this document becomes effective to release and the undersigned is considered to waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens, or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6a-1103 related to payment rights the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned; and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work, materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount. This waiver and release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned either has already paid or will use the money the undersigned receives from this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of this waiver and release.

DATED Dec 4th, 2024.

Subcontractor: Abrams Plumbing

DocuSigned by:
Andy Abrams
By: 46770FBD82AC4EC...
(Signature)

Name: Andy Abrams
Title: Owner

CEARLEY



Cearley SWPPP Management
3102 S 885 W
Syracuse, UT 84075
801-589-9806
michelle@cearleyinc.com

Invoice

Date	Invoice #
11/25/2024	2611

Bill To
Doug Rich Rich Development 1166 W 2615 W Syracuse, Ut 84075

Job Name	Terms	Due Date
Hunter's Landing North	Net 30	12/25/2024

Description	Qty	Rate	Unit	Amount
Inspections Bi-weekly November	1	450.00		450.00
		Total \$450.00		



UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Property Name: Hunters Landing North
Property Location: _____
Undersigned's Customer: Rich Development
Invoice/Payment Application Number: 2611
Payment Amount: \$450.00
Payment Period: 11/1/24 - 11/30/24

To the extent provided below, this document becomes effective to release and the undersigned is considered to waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens, or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6a-1103 related to payment rights the undersigned has on the above described Property once:

- (1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned; and
- (2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work, materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount. This waiver and release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed items and claims; or items furnished or invoiced after the Payment Period. The undersigned warrants that the undersigned either has already paid or will use the money the undersigned receives from this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of this waiver and release.

Date: 11/25/24
Company Name: Cearley SWPPP Management
Signature: *Michelle Coy*
Printed Name: Michelle Coy
Title: AR Manager



INTERMOUNTAIN TESTING
SERVICES INC.

INVOICE

INTERMOUNTAIN TESTING SERVICES INC
1955 WEST 5200 SOUTH
ROY UT 84067
TELEPHONE: (801)-776-5355 FAX: (801)-776-1345

INVOICE: 81876
DATE: 06/17/2024
ACCOUNT: 1683
LAB #: 11
P.O. #: N/A

SOLD TO:
RICH DEVELOPMENT
1166 WEST 2615 SOUTH
SYRACUSE UT 84075

SHIP TO:
RICH DEVELOPMENT
1166 WEST 2615 SOUTH
SYRACUSE UT 84075

PROJECT: 019194 HUNTER LANDING NORTH - OGDEN

LAB NO.	DATE	QUANTITY	DESCRIPTION		AMOUNT	
	06/12/24	3.00	CONC SPECIAL INSP	@	75.00	225.00
	06/12/24	3.00	CONCRETE TECHNICIAN	@	42.00	126.00
388820	06/12/24	1.00	SPECIAL INSP REPORT	@	8.00	8.00
388828	06/12/24	1.00	CYLINDERS (4) C-31/C-39	@	80.00	80.00
	06/12/24	18.00	MILEAGE	@	1.10	19.80
	06/12/24	18.00	MILEAGE	@	1.10	19.80
	06/13/24	1.00	PICK-UP CONC CYLINDERS	@	42.00	42.00
	06/13/24	18.00	MILEAGE	@	1.10	19.80

						540.40
SALES TAX						0.00

TOTAL DUE						540.40
PAYMENTS						0.00

NET DUE						540.40

TOTAL INVOICED AGAINST PROJECT 019194: \$4904.20
PLEASE REFERENCE INVOICE NUMBER ON YOUR CHECK

INVOICE

INTERMOUNTAIN TESTING SERVICES INC
1955 WEST 5200 SOUTH
ROY UT 84067
TELEPHONE: (801)-776-5355 FAX: (801)-776-1345

INVOICE: 81967
DATE: 06/29/2024
ACCOUNT: 1683
LAB #: 11
P.O. #: N/A

SOLD TO:
RICH DEVELOPMENT
1166 WEST 2615 SOUTH
SYRACUSE UT 84075

SHIP TO:
RICH DEVELOPMENT
1166 WEST 2615 SOUTH
SYRACUSE UT 84075

PROJECT: 019194 HUNTER LANDING NORTH - OGDEN

LAB NO.	DATE	QUANTITY	DESCRIPTION		AMOUNT
	06/20/24	3.00	CONC SPECIAL INSP	@ 75.00	225.00
389275	06/20/24	1.00	SPECIAL INSP REPORT	@ 8.00	8.00
	06/20/24	18.00	MILEAGE	@ 1.10	19.80
	06/21/24	3.00	CONCRETE TECHNICIAN	@ 42.00	126.00
389194	06/21/24	1.00	CYLINDERS(4)C-31/C-39	@ 80.00	80.00
	06/21/24	18.00	MILEAGE	@ 1.10	19.80
	06/24/24	1.00	PICK-UP CONC CYLINDERS	@ 42.00	42.00
	06/24/24	18.00	MILEAGE	@ 1.10	19.80
	06/25/24	3.00	CONC SPECIAL INSP	@ 75.00	225.00
	06/25/24	2.00	CONCRETE TECHNICIAN	@ 42.00	84.00
389274	06/25/24	1.00	SPECIAL INSP REPORT	@ 8.00	8.00
389305	06/25/24	1.00	CYLINDERS(4)C-31/C-39	@ 80.00	80.00
	06/25/24	18.00	MILEAGE	@ 1.10	19.80
	06/25/24	18.00	MILEAGE	@ 1.10	19.80
	06/27/24	3.00	CONC SPECIAL INSP	@ 75.00	225.00
	06/27/24	2.00	CONCRETE TECHNICIAN	@ 60.00	120.00
389403	06/27/24	1.00	SPECIAL INSP REPORT	@ 8.00	8.00
389367	06/27/24	1.00	CYLINDERS(4)C-31/C-39	@ 80.00	80.00
	06/27/24	18.00	MILEAGE	@ 1.10	19.80
	06/27/24	18.00	MILEAGE	@ 1.10	19.80
	06/28/24	1.00	PICK-UP CONC CYLINDERS	@ 42.00	42.00
	06/28/24	18.00	MILEAGE	@ 1.10	19.80

					1511.40
SALES TAX					0.00

TOTAL DUE					1511.40
PAYMENTS					0.00

NET DUE					1511.40

TOTAL INVOICED AGAINST PROJECT 019194: \$4904.20
PLEASE REFERENCE INVOICE NUMBER ON YOUR CHECK

INVOICE

INTERMOUNTAIN TESTING SERVICES INC
1955 WEST 5200 SOUTH
ROY UT 84067
TELEPHONE: (801)-776-5355 FAX: (801)-776-1345

INVOICE: 82441
DATE: 08/10/2024
ACCOUNT: 1683
LAB #: 11
P.O. #: N/A

SOLD TO:
RICH DEVELOPMENT
1166 WEST 2615 SOUTH
SYRACUSE UT 84075

SHIP TO:
RICH DEVELOPMENT
1166 WEST 2615 SOUTH
SYRACUSE UT 84075

PROJECT: 019194 HUNTER LANDING NORTH - OGDEN

LAB NO.	DATE	QUANTITY	DESCRIPTION		AMOUNT	
	08/05/24	4.00	CONCRETE TECHNICIAN	@	60.00	240.00
390885	08/05/24	1.00	CYLINDERS (4) C-31/C-39	@	80.00	80.00
390889	08/05/24	1.00	CYLINDERS (4) C-31/C-39	@	80.00	80.00
	08/05/24	18.00	MILEAGE	@	1.10	19.80
	08/06/24	1.00	PICK-UP CONC CYLINDERS	@	55.00	55.00
	08/06/24	18.00	MILEAGE	@	1.10	19.80
	08/08/24	2.50	CONCRETE TECHNICIAN	@	60.00	150.00
	08/08/24	2.50	CONCRETE TECHNICIAN	@	90.00	225.00
391121	08/08/24	1.00	CYLINDERS (4) C-31/C-39	@	80.00	80.00
391125	08/08/24	1.00	CYLINDERS (4) C-31/C-39	@	80.00	80.00
391129	08/08/24	1.00	CYLINDERS (4) C-31/C-39	@	80.00	80.00
391133	08/08/24	1.00	CYLINDERS (4) C-31/C-39	@	80.00	80.00
391137	08/08/24	1.00	CYLINDERS (4) C-31/C-39	@	80.00	80.00
	08/08/24	18.00	MILEAGE	@	1.10	19.80

						1289.40
SALES TAX						0.00

TOTAL DUE						1289.40
PAYMENTS						0.00

NET DUE						1289.40

TOTAL INVOICED AGAINST PROJECT 019194: \$4904.20
PLEASE REFERENCE INVOICE NUMBER ON YOUR CHECK

INVOICE

INTERMOUNTAIN TESTING SERVICES INC
1955 WEST 5200 SOUTH
ROY UT 84067
TELEPHONE: (801)-776-5355 FAX: (801)-776-1345

INVOICE: 82540
DATE: 08/17/2024
ACCOUNT: 1683
LAB #: 11
P.O. #: N/A

SOLD TO:
RICH DEVELOPMENT
1166 WEST 2615 SOUTH
SYRACUSE UT 84075

SHIP TO:
RICH DEVELOPMENT
1166 WEST 2615 SOUTH
SYRACUSE UT 84075

PROJECT: 019194 HUNTER LANDING NORTH - OGDEN

LAB NO.	DATE	QUANTITY	DESCRIPTION		AMOUNT
	08/13/24	2.00	PICK-UP CONC CYLINDERS	@ 55.00	110.00
	08/13/24	18.00	MILEAGE	@ 1.10	19.80

					129.80
SALES TAX					0.00

TOTAL DUE					129.80
PAYMENTS					0.00

NET DUE					129.80

TOTAL INVOICED AGAINST PROJECT 019194: \$5358.60
PLEASE REFERENCE INVOICE NUMBER ON YOUR CHECK

INVOICE

INTERMOUNTAIN TESTING SERVICES INC
1955 WEST 5200 SOUTH
ROY UT 84067
TELEPHONE: (801)-776-5355 FAX: (801)-776-1345

INVOICE: 82689
DATE: 08/31/2024
ACCOUNT: 1683
LAB #: 11
P.O. #: N/A

SOLD TO:
RICH DEVELOPMENT
1166 WEST 2615 SOUTH
SYRACUSE UT 84075

SHIP TO:
RICH DEVELOPMENT
1166 WEST 2615 SOUTH
SYRACUSE UT 84075

PROJECT: 019194 HUNTER LANDING NORTH - OGDEN

LAB NO.	DATE	QUANTITY	DESCRIPTION		AMOUNT
	08/29/24	2.50	CONCRETE TECHNICIAN	@ 60.00	150.00
392200	08/29/24	1.00	CYLINDERS (4) C-31/C-39	@ 80.00	80.00
	08/29/24	18.00	MILEAGE	@ 1.10	19.80

					249.80
SALES TAX					0.00

TOTAL DUE					249.80
PAYMENTS					0.00

NET DUE					249.80
TOTAL INVOICED AGAINST PROJECT 019194: \$5358.60					
PLEASE REFERENCE INVOICE NUMBER ON YOUR CHECK					

UTAH CONDITIONAL WAIVER AND RELEASE ON PAYMENT

Property Name: Hunter's Landing North Apartments
Property Location: 1143 Century Drive Ogden, UT 84404
Undersigned's Customer: Hunter's Landing North LLC
Invoice/Payment Application Number: Inv #81876,81967,82441,82540,82689
Payment Amount: \$3,720.80

To the extent provided below, this document becomes effective to release and the undersigned is considered to waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens, or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6a-1103 related to payment rights the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned; and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work, materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount. This waiver and release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned either has already paid or will use the money the undersigned receives from this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of this waiver and release.

DATED Dec 5th, 2024.

Subcontractor: Intermountain Testing Services

By: Jodi Webb
(Signature)
Name: Jodi Webb
Title: AR Clerk

REPUBLIC SERVICES



675 S. Gladiola St.
Salt Lake City UT 84104-441414

Customer Service (801) 392-4915
RepublicServices.com/Support

Important Information

Dear Valued Customer, our remit to address has changed! Please note the updated PO Box address in the "Make Checks Payable To" section and remember to include the bottom portion of the invoice with your payment.

Account Number 3-0493-0038408
Invoice Number 0493-000818809
Invoice Date November 26, 2024
Past Due on 11/26/24 **\$75.00**
Payments/Adjustments \$0.00
Current Invoice Charges **\$1,042.40**

Total Amount Due \$1,117.40	Payment Due Date Past Due
--	--

CURRENT INVOICE CHARGES

Description	Reference	Quantity	Unit Price	Amount
Rich Development-Hunters North 1075 Century Dr CSA A911629521 Ogden, UT				
1 Waste Container 30 Cu Yd, On Call Service				
Extra Tonnage 11/11	1682362	.9400Ton	\$55.00	\$51.70
Receipt Number 80860				
Pickup Service 11/11	Corbin Rich	1.0000	\$320.00	\$320.00
Receipt Number 80860				
Pickup Service 11/20	Corbin Rich	1.0000	\$320.00	\$320.00
Receipt Number 81643				
Extra Tonnage 11/25	1688421	.5400Ton	\$55.00	\$29.70
Receipt Number 81896				
Pickup Service 11/25	Bill Freu	1.0000	\$320.00	\$320.00
Receipt Number 81896				
Late Fee 11/26				\$1.00
CURRENT INVOICE CHARGES, Due by December 16, 2024				\$1,042.40

Simple account access at your fingertips.

Download the Republic Services app or visit
RepublicServices.com today.



Past Due	30 Days \$75.00	60 Days \$0.00	90+ Days \$0.00
-----------------	---------------------------	--------------------------	---------------------------



675 S. Gladiola St.
Salt Lake City UT 84104-441414

Please Return This
Portion With Payment

Total Enclosed

Return Service Requested

RICH DEVELOPMENT
ACCOUNTS PAYABLE RICH DEVELOPM
1263 W 1700 S
SYRACUSE UT 84075-1205

Total Amount Due	\$1,117.40
Payment Due Date	Past Due
Account Number	3-0493-0038408
Invoice Number	0493-000818809

☐

For Billing Address Changes,
Check Box and Complete Reverse.

Make Checks Payable To:

REPUBLIC SERVICES #493
FOR AWS OF NORTH AMERICA, LLC
PO BOX 60586
CITY OF INDUSTRY CA 91716-0586

30493003840800000008188090001042400001117407



UNDERSTANDING YOUR BILL

Visit RepublicServices.com/MyBill

UNDERSTANDING OUR RATES, CHARGES, AND FEES

Visit Republicservices.com/customer-support/fee-disclosures

Responsible Party

All waste services are managed, performed, and billed for by individual operating subsidiaries of Republic Services, Inc. Republic Services, Inc. itself does not perform any waste services, nor does it contract for such services. The operating entity providing your waste service is identified on your invoice. Accordingly, all obligations to you, including providing quality service and billing you for service, rests with the operating entity identified on your invoice.

Residential Customers

If you are a residential customer receiving service without a signed customer service agreement, your service is subject to and governed by the Service Terms for Residential Customers located at Republicservices.com/customer-support/residential-service-terms, which include a **CLASS ACTION WAIVER** and **ARBITRATION CLAUSE**, and our right to charge you a container removal fee upon termination of service, among other terms. These terms are subject to change so please review them upon receipt of your invoice. If you do not have access to a computer, you may request that a copy be mailed to you by calling Customer Service at the number on the front of this invoice. Please note that some or all of the Service Terms for Residential Customers may not apply if your services are subject to terms mandated by a governmental entity in your locality.

Check Processing

When you provide a check as payment, you authorize us to use information from your check to make a one-time electronic fund transfer from your account. When we make an electronic transfer, funds may be withdrawn from your account the same day we receive your payment or check and you will not receive your check back from your financial institution.

Cancellation & Payment Policy

Unless prohibited by applicable law, regulation, or franchise or other agreement: (1) we reserve the right to require that payment for services be made only by check, credit card or money order; and (2) if service is canceled during a billing cycle, you will remain responsible for all charges, fees and taxes through the end of the billing cycle. You will not be entitled to proration of billing or a refund for the period between the notice of termination and the end of the current billing cycle.

Understanding Our Rates, Charges and Fees

If you are receiving service without a signed customer service agreement, please visit RepublicServices.com/Fees to review the financial terms and conditions relating to your service. If you are receiving service pursuant to a written contract, but have questions relating to any charges or fees, RepublicServices.com/Fees provides a detailed description of our most common charges and fees. If you do not have access to a computer, you may request that a copy be mailed to you by calling Customer Service at the number on the front of this invoice.

IMPORTANT INFORMATION

(Continued from Page 1)

It's easy to go paperless! Sign up for Paperless Billing at RepublicServices.com and enjoy the convenience of managing your account anytime, anywhere, on any device.

RJ-37220, RM-3159

Please fill out the form below if your billing address has changed and return this portion of your statement to us using the envelope enclosed. Thank you!

BILLING ADDRESS CHANGE

Address		
City	State	Zip Code
Phone	Alternate Phone	