



Developer Draw Summary Sheet  
Hunter's Landing North  
Draw Request No. 09

Contractor Billings: \$864,634.02  
Developer Costs: \$47,231.70  
Draw Fee: \$500  
Draw Total: \$912,365.72

Developer Costs:

|                              |             |
|------------------------------|-------------|
| Construction Management Fees | \$47,231.70 |
|                              |             |
|                              |             |
|                              |             |
|                              |             |
|                              |             |
|                              |             |
|                              |             |
|                              |             |
|                              |             |
|                              |             |
|                              |             |

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date