



Developer Draw Summary Sheet
Hunter's Landing North
Draw Request No. 15

Contractor Billings: \$300,000.00
Developer Costs: \$15,000.00
Draw Fee: \$500
Draw Total: \$315,500.00

Developer Costs:

Construction Management Fees	\$15,000.00

Aubrey Palmer

dotloop verified
02/11/26 12:42 PM MST
WKGY-NLML-ZMCX-OGNN

Signature

Date



Rich Development Inc.
801-510-7007
doug@richdevelopmentinc.com
www.richdevelopmentinc.com

INVOICE

HLN.f2

DATE
2/6/2026

Hunters Landing North

description		cost:
98% draw on contingency for...		\$ 300,000.00
Developers fee that was defered		
Builders fee that was defered		
contract sum owed to date		
total cost:		\$ 300,000.00
date:	moneys paid	amount:
total moneys paid:		\$ -
total moneys still owing:		\$ 300,000.00
current amount due:		\$ 300,000.00

Please mail all correspondence and payments to-
1166 W 2615 S Syracuse UT, 84075