



Developer Draw Summary Sheet  
Hunter's Landing North  
Draw Request No. 05

Contractor Billings: \$55,554.80  
Developer Costs: \$6,277.74  
Draw Fee: \$500  
Draw Total: \$62,332.54

Developer Costs:

|                              |            |
|------------------------------|------------|
| Construction Management Fees | \$6,277.74 |
|                              |            |
|                              |            |
|                              |            |
|                              |            |
|                              |            |
|                              |            |
|                              |            |
|                              |            |
|                              |            |
|                              |            |
|                              |            |

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date